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Social Inclusion

Agency
Person
Status (%)
Comment
Last Update
Sched. Start

5. Minority Ethnic Population Unemployment

BAP
Linda Curran
In Progress(0%)
[Ciaran Staunton] - Linda Curran has agreed to chair this action team. Nominations are still being recieved from the listed agencies. It is proposed to have a first meeting on the 30th or 31st of May.

The Blanchardstown Area Partnership recently received funding from the EU Refugee Fund and this has huge potential synergy with the action. 


04/05/06
01/01/02

6. Multi-Agency Cultural Diversity Training Programme

CoF
Emer Mulligan
In Progress(0%)
Because of the similarity of the actions it was decided that Action 6 and 7 would be implemented by one action team. Emer Mulligan agreed to chair this joint action team. Letters have issued inviting the various agencies to provide nominees. There is no 1st meeting date agreed as of yet. 


04/05/06
01/01/06

7. Translations 

CoF
Emer Mulligan
In Progress(0%)
Because of the similarity of the actions it was decided that Action 6 and 7 would be implemented by one action team. Emer Mulligan agreed to chair this joint action team. Letters have issued inviting the various agencies to provide nominees. There is no 1st meeting date agreed as of yet.
04/05/06
01/01/06

8. Disability Awareness

FCC
Hilary Kendlin
In Progress(0%)
[Hilary Kendlin] - Representatives are still being sought for this action & it is anticipated that the group can meet by the end of May 06.


04/05/06
31/03/06

9. Traveller Employment

DSFA
Hilary Kendlin
In Progress(0%)
[Hilary Kendlin] - This group has had an initial exploratory meeting to look at the action as laid out in the FDB revised strategy. In light of the recently issued High Level Group on Traveller Issues Report & the instruction from the DEHLG to CDBs regarding the development of an integrated strategic action plan, this sub-group will need to refer back to the FDB for permission to expand the action beyond its original scope.


02/05/06
01/07/06

10. Analysis of Education Facilities & Services



DoES
Hilary Kendlin
In Progress(0%)
[Hilary Kendlin] - This group has met twice since the beginning of March and is in the process of collating all relevant information on formal education & relevant support provision in Fingal.


02/05/06
01/01/06

11. Health Stakeholders Forum

HSE
Jim O'Sullivan
In Progress(0%)
[Jim O'Sullivan] - This action is yet to commence but a meeting has been arranged for LH Managers on 4 May 2006 to discuss the HSE membership of the Forum


28/04/06
01/10/06

12. Fingal Data Hub

FCF
Ann Brophy
In Progress(0%)
[Ann Brophy] - The County Data Committee met for the final time on the 3rd of April. All the material gathered at the data seminar was considered and integrated into the report if possible. With agreement from the Board the report will be launched in June 2006. The Committee signed off on the report and this now completes its terms of reference, and so it will fold. Full report available on request. Nominations will be sought from agencies to put together the action team for the Fingal Data Hub and a new Terms of reference written to support it's activities. 


04/05/06
01/07/06

13. Policing Committee

FDB
Hilary Kendlin
On Hold(0%)
[Hilary Kendlin] - An overall county action team has not yet been set up as issues regarding the pilot project in Blanchardstown are still being clarified. It is anticipated that a ministerial instruction will eventually be issued regarding the establishment of countywide policing committees.


26/04/06
01/07/06

Economic and Infrastructure



Agency
Person
Status (%)
Comment
Last Update
Sched. 

Start

1. Transport Forum

FCC
Martin Sweeney
In Progress(0%)
Martin Sweeney] - The Fingal Integrated Transport Forum was established in March 2006. Its aim is to improve the delivery of transportation services within the administrative area of Fingal County Council. It is envisaged that this can be achieved with the participation of the key players in this vital service delivery, namely the bus, rail and air service providers, representatives from the business community, the Garda Síochána, Community and Accessibility groups and the Council itself. The first full meeting of the Forum takes place in May.


02/05/06
01/01/06

2. Airport Stakeholders Forum

FDB
Anita Morris
In Progress(0%)
[Anita Morris] - The fifth meeting of the DASF considered among other things the Dublin Airport Master Plan. Details of reports and minutes of meetings are available on www.dasf.ie

25/04/06
01/01/06

3. Location Fingal

FCC
Liam McGlynn
In Progress(0%)
[Ciaran Staunton] - Inaugural meeting was held in the first quarter of 2006. The group agreed to look at the exploration and compilation of appropriate promotional material for economic development and the general promotion of Fingal. Next meeting is 1st June. List of members attached.


04/05/06
01/03/06

4. County Place-Brand

FCC
Dick Brady
In Progress(0%)
[Ciaran Staunton] - The brand group has met in total on 4 occasions since December. It is now at a crucial stage of forming a brand management policy and coming up with a visual placebrand for Fingal.


25/04/06
01/01/06

14. Fingal Walking Way

FCC
Senan Turnbull
In Progress(0%)
[Anita Morris] - The inaugural meeting of the action team was held on the 6th April. The group agreed to make an application to RDL for funding to develop looped walks in rural areas. Next meeting 9th May.


04/05/06
01/07/06

15. Planning for Community Gain

FCC
Senan Turnbull
On Hold(0%)
[Senan Turnbull] - The action is on hold because discussions are ongoing within council between Community, Recreation & Amenity Department and Planning & Development Department. Rural Dublin LEADER anxious to proceed. 


04/05/06
01/10/06

16. Energy Strategy

FCC
Anita Morris
In Progress(0%)
[Anita Morris] - First meeting 10th April 2006. Agreed to widen membership of team and make a case for the appointment of Energy Officer in FCC


28/04/06
01/01/02
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